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CONSTRUCT TEMPORARY TERMINAL CIRCLE DETOUR

CLOSE TERMINAL CIRCLE SLIP ROAD

CONSTRUCT NEW TERMINAL CIRCLE EXTENSION

MAINTAIN BROOKS/AIRPORT WAY TRAFFIC PATTERN FROM PHASE 1. KEEP
NEW BROOKS RAMP CLOSED.

OPEN TEMPORARY DETOUR TO 2 WAY TRAFFIC. DIVERT JUG HANDLE ROAD
AND AIRPORT WAY TRAFFIC ONTO DETOUR ROAD.

CONSTRUCT ROUNDABOUT AND CONNECTING ROADS.

COMPLETE STREET LIGHTING WORK IN WORK IN PHASE 1 AND 2.

COMPLETE ROADS THROUGH TOP COURSE PAVING.

OPEN NEW BROOKS RAMP AFTER COMPLETION OF LIGHTING AND SIGNS
RETURN AIRPORT WAY TO ONE WAY TRAFFIC AT BROOKS AVE
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